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ESTIMATE RUN 10/26/2005

ESTIMATE SUMMARY 12:55:59

CONTID: C14238         ESTIMATE NO: 0005 PROG 2002

PCN: 14238-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121: US 6 TO GRANDVIEW RD PERCENT TIME:

PROJECT NO: STA 1211-059                  

WADSWORTH BLVD., 6TH TO GRANDVIEW

NAME OF ROAD: Wadsworth Blvd. (SH 121)

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 09/23/2005 DATE TIME STARTED 04/19/2004

14802 W. 44TH AVE. DATE LET 01/29/2004 DATE WORK BEGAN 04/19/2004

 DATE AWARDED 02/04/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/18/2004 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,829,551.11 PARTICIPATING $ $ 9,236.50

AWARD PROJECT AMT: 2,083,604.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,289.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.14

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

91.92%

147,884.18

9,236.50

9,236.50

23,526.43

$

$

$

$

1,681,666.93

0.00

1,681,666.93

0.00

1,681,666.93

-1,764.45

0.00

1,679,902.48

0.00

AMOUNT DUE 1,679,902.48 23,526.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,526.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 569.000 569.000

SY  0.000 0.00

10.70000 569.000 6,088.30

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 747.000 747.000

LF  0.000 0.00

6.20000 747.000 4,631.40

202-00203  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 229,555.000 229,555.000

SY  0.000 0.00

0.50000 229,555.000 114,777.50

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 23.000 23.000

EACH 0.000 0.00

17.00000 23.000 391.00

202-00810  
 

0025 *REMOVAL OF SIGN PANEL 58.000 58.000

EACH 0.000 0.00

22.00000 58.000 1,276.00

202-00821  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 1,153.000 1,153.000

LF  0.000 0.00

2.50000 1,153.000 2,882.50

202-01130  
 

0035 *CLEAN CULVERT 43.000 43.000

EACH 0.000 0.00

20.80000 43.000 894.40

202-04002  
 

0040 CLEAN VALVE BOX 28.000 28.000

EACH 0.000 0.00

100.00000 28.000 2,800.00

202-04005  
 

0045 POTHOLING 25.000 0.000

HOUR 0.000 0.00

225.00000 0.000 0.00

203-01597  
 

0050 STRUCTURE EXCAVATION 8.000 8.000

CY  0.000 0.00

72.00000 8.000 576.00

206-00000  
 

0055 STRUCTURE BACKFILL (SPECIAL) 8.000 8.000

CY  0.000 0.00

79.00000 8.000 632.00

206-00050  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 3.000 2.600

CY  0.000 0.00

28.90000 2.600 75.14

207-00205  
 

0065 *SILT FENCE 1,425.000 1,425.000

LF  0.000 0.00

1.20000 1,425.000 1,710.00

208-00020  
 

0070 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

208-00045  
 

0075 *STORM DRAIN INLET PROTECTION 110.000 110.000

EACH 0.000 0.00

60.00000 110.000 6,600.00

208-00050  
 

0080 *EROSION CONTROL SUPERVISOR 20.000 20.000

HOUR 0.000 0.00

58.00000 20.000 1,160.00

208-00205  
 

0085 *RESET SIGN PANEL 3.000 3.000

EACH 0.000 0.00

78.00000 3.000 234.00

210-00815  
 

0090 ADJUST MANHOLE 156.000 156.000

EACH 0.000 0.00

250.00000 156.000 39,000.00

210-04010  
 

0095 ADJUST VALVE BOX 80.000 80.000

EACH 0.000 0.00

165.00000 80.000 13,200.00

210-04050  
 

0100 *SEEDING (NATIVE) 0.100 0.005

ACRE 0.000 0.00

4,675.00000 0.005 23.38

212-00006  
 

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 23.300 23.300

SY  0.000 0.00

1.20000 23.300 27.96

216-00041  
 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 15.380

TON 0.000 0.00

90.00000 15.380 1,384.20

403-00720  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,486.420 25,486.420

TON 0.000 0.00

31.60000 25,486.420 805,370.87

403-33871  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 100.000 17.000

GAL 0.000 0.00

0.20000 17.000 3.40

411-10255  
 

0125 *GEOTEXTILE (PAVING) 226,602.000 226,602.000

SY  0.000 0.00

0.65000 226,602.000 147,291.30

420-00500  
 

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,003.000 1,003.000

LF  0.000 0.00

20.00000 1,003.000 20,060.00

606-00301  
 

0135 *END ANCHORAGE TYPE 3D 3.000 3.000

EACH 0.000 0.00

430.00000 3.000 1,290.00

606-01340  
 

0140 *TRANSITION TYPE 3L 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

606-01395  
 

0145 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

1,700.00000 3.000 5,100.00

606-02003  
 

0150 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

606-02005  
 

0155 *BRIDGE RAIL TYPE 3 25.000 25.000

LF  0.000 0.00

72.00000 25.000 1,800.00

606-10300  
 

0160 *CONCRETE SIDEWALK (6 INCH) 79.000 79.000

SY  0.000 0.00

37.00000 79.000 2,923.00

608-00006  
 

0165 *CONCRETE CURB RAMP 509.000 509.000

SY  0.000 0.00

61.20000 509.000 31,150.80

608-00010  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CURB AND GUTTER TYPE 2 (SECTION II-B) 747.000 747.000

LF  0.000 0.00

17.60000 747.000 13,147.20

609-21020  
 

0175 *PULL BOX (SPECIAL) 5.000 5.000

EACH 0.000 0.00

141.00000 5.000 705.00

613-07000  
 

0180 *SIGN PANEL (CLASS I) 310.000 310.000

SF  0.000 0.00

13.50000 310.000 4,185.00

614-00011  
 

0185 *SIGN PANEL (CLASS II) 96.000 96.000

SF  0.000 0.00

15.00000 96.000 1,440.00

614-00012  
 

0190 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 228.000 228.000

LF  0.000 0.00

27.00000 228.000 6,156.00

614-01582  
 

0195 *12 INCH LED (BALL) 112.000 94.000

EACH 0.000 0.00

118.00000 94.000 11,092.00

614-10150  
 

0200 *12 INCH LED (ARROW) 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

614-10155  
 

0205 *SIGNAL HEAD BACKPLATES 30.000 4.000

EACH 0.000 0.00

106.00000 4.000 424.00

614-10160  
 

0210 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

836.00000 0.000 0.00

614-70336  
 

0215 *LOOP DETECTOR WIRE 4,876.000 4,876.000

LF  0.000 0.00

2.05000 4,876.000 9,995.80

614-72875  
 

0220 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

2,400.00000 0.000 0.00

625-00000  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

55,000.00000 1.000 55,000.00

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

626-01000  
 

0235 *THERMOPLASTIC PAVEMENT MARKING 49,627.000 49,627.000

SF  0.000 0.00

1.25000 49,627.000 62,033.75

627-00002  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,017.000 1,017.000

GAL 0.000 0.00

21.90000 1,017.000 22,272.30

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,347.000 5,347.000

SF  0.000 0.00

8.30000 5,347.000 44,380.10

627-01000  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

3,474.000 2,621.000

SF  853.000 8,956.50

10.50000 3,474.000 36,477.00

627-30325  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

8,494.000 8,494.000

SF  0.000 0.00

5.75000 8,494.000 48,840.50

627-30330  
 

0260 *LOCATE MONUMENTS 8.000 8.000

HOUR 0.000 0.00

125.00000 8.000 1,000.00

629-01110  
 

0265 *ADJUST MONUMENT BOX 18.000 18.000

EACH 0.000 0.00

230.00000 18.000 4,140.00

629-01210  
 

0270 *FLAGGING 1,564.000 1,550.000

HOUR 14.000 280.00

20.00000 1,564.000 31,280.00

630-00000  
 

0275 *UNIFORMED TRAFFIC CONTROL 135.000 135.000

HOUR 0.000 0.00

68.00000 135.000 9,180.00

630-00003  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL VEHICLE 1.000 0.900

EACH 0.000 0.00

2,600.00000 0.900 2,340.00

630-00004  
 

0285 *TRAFFIC CONTROL INSPECTION 35.000 35.000

DAY 0.000 0.00

79.00000 35.000 2,765.00

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 46.000 46.000

DAY 0.000 0.00

365.00000 46.000 16,790.00

630-00012  
 

0295 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

730.00000 1.800 1,314.00

630-80001  
 

0300 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

630-80337  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700

EACH 0.000 0.00

53.00000 2.700 143.10

630-80341  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600

EACH 0.000 0.00

78.00000 12.600 982.80

630-80342  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

630-80343  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 180.000

SF  0.000 0.00

12.50000 180.000 2,250.00

630-80344  
 

0325 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

3,700.00000 1.800 6,660.00

630-80355  
 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

835.00000 3.600 3,006.00

630-80358  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-80360  
 

0340 *TRAFFIC CONE 600.000 540.000

EACH 0.000 0.00

15.00000 540.000 8,100.00

630-80380  
 

0345 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

525.00000 0.000 0.00

630-80520  
 

0350 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0355 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0360 F/A QUALITY INCENTIVE PAYMENT 26,813.200 26,813.200

F A 0.000 0.00

1.00000 26,813.200 26,813.20

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A ROADWAY SMOOTHNESS 9,156.530 9,156.530

F A 0.000 0.00

1.00000 9,156.530 9,156.53

700-70034  
 

0375 F/A RAILROAD FLAGGING 3,431.680 3,431.680

F A 0.000 0.00

1.00000 3,431.680 3,431.68

700-70042  
 

0380 F/A LANDSCAPING 507.650 507.650

F A 0.000 0.00

1.00000 507.650 507.65

700-70310  
 

0400 ADDED ITEM (DOLLAR)/ PRICE REDUCTION (ASPHALT CEMENT) -2,854.830 -2,854.830

DOL 0.000 0.00

1.00000 -2,854.830 -2,854.83

900-00006  
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PCN: 14238-BID    ESTIMATE RUN 10/26/2005

PROJECT: STA 1211-059                  ESTIMATE NO: 0005 12:55:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS (PRICE 
REDUCTION)

-320.000 -320.000

DOL 0.000 0.00

1.00000 -320.000 -320.00

900-00006  
 

CAT 0200 $9,236.50 1,658,866.93CURRENT AMT 1,806,751.11 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0385 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002  
 

0390 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00011  
 

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $0.00 22,800.00CURRENT AMT 22,800.00 $$

PROJECT TOTAL 9,236.50 $ 1,681,666.93CURRENT AMT 1,829,551.11 $$


